CALIFORNIA . .
e Speed Ruil Authority CHANGE ORDER (CO) CO No.: 00043.0

TITLE: COP 125_DL 56_Richards Family Singh and Bettencourt Parcels DATE: 10/02/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This Change Order is to implement Authority's Directive Letter No. 00056, "Richards Family Singh and Bettencourt
Parcels,” in DFJV's Design (Design Concept). This Change Order will cover the cost for the Design Concept Scope of
Work covered per Jacob's Engineering Memorandum titted "Fee Estimate for Directive Letter 00056; Richards Family,
Singh and Bettencourt Parcels (Rev. 0)," dated February 08, 2017 and attached with DFJV's COP No. 0125 Letter
DFJV-HSR-0511 dated March 29, 2017, attached with DFJV's Transmittal CP02-02737 received April 6, 2017.

The compensation in this Change Order is per Section 17.9 and Section 23.0 of the General Provisions. This Change
Order also includes DFJV's Support Cost during the Design Phase and the cost of Bond and Insurance required for
increase in the Scope of Work. These costs are agreed as full and complete costs for Jacobs Engineering and DFJV for
increased Design (Design Concept) Scope of Work per Directive Letter No. 00056.

The alleged cost of Design for Project Management, Administration, Quality Assurance, and Other Direct Costs (ODCs)
submitted by DFJV's Subcontractor, Jacobs Engineering, was evaluated but not included in this Change Order since
Jacobs Engineering could not come to an agreement as to the Authority's estimated cost for the same. Jacobs
Engineering voluntarily deferred these costs and, instead, reserves the right to include these costs for evaluation by the
Authority as part of a time impact to the overall schedule.

The cost of Construction, Construction Support Services, VV&SC required during the Construction Phase to implement
the Authority's Directive Letter No. 00056 will be covered under a forthcoming Change Order after the cost of these
services are determined and agreed between DFJV and the Authority.

00001 This lump sum payment will cover the cost of 1.0 LS $41,220.00 $41,220.00 0
Design to implement Authority's Directive Letter
No. 00056 for Jacobs Engineering.

00002 This lump sum payment includes DFJV's sub- 1.0 LS $2,885.40 $2,885.40 0
contractor 7% markup per Section 23.0 of General
Provision

00003 This lump sum payment covers DFJV's cost for 1.0 LS $3,479.98 $3,479.98 0

Design Support Services for added scope of work
per Authority's Directive Letter No. 00056
00004 This lump sum payment covers DFJV's cost for 1.0 LS $1,832.04 $1,832.04 0
Bond and Insurance for added scope of work per
this change order

Total: $49,417.42 0
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CALIFORNIA .
Hiah-Specd Roil Authority CHANGE ORDER (CO) CO No.: 00043.0

TITLE: COP 125_DL 56_Richards Family Singh and Bettencourt Parcels DATE: 10/02/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is faisely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
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